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Deliverable Status:

Completion
Deliverable Status Date
Project Plan Completed 8/15/02
Gap Analysis Completed 8/16/02
Tool Selection Completed 8/30/02
Ul Prototype Completed 11/15/02
System Design: Completed 12/13/02
System Architecture Design Analysis: Completed 12/13/02
Updated Logical Design Completed 1/15/03
System Design and Architecture — Part II | Completed 4/8/03
XML Specification (Beta) Completed 2/26/03
Updated User Interface Completed 2/28/03
Updated Object Model and Data Completed 3/14/03
Model
Updated Sequence Diagrams Completed 4/8/03
NMVITIS Design Completed 4/8/03
XML Specification (Final) Completed 6/25/03
Low Level Design Completed 6/30/03
Completion of System Design and Low Completed 7/18/03
Level Design
Physical Design and Unit Testing In Process 2/13/04
System Testing Not Yet Started 4/19/04
Training (Train the Trainer) Not Yet Started 4/19/04
User Acceptance Testing Not Yet Started 6/14/04
Data Conversion Not Yet Started 7/18/04
Full Production Cutover Not Yet Started 7/19/04
Complete 1% Warranty Phase Not Yet Started 8/16/04
Complete 2" Warranty Phase Not Yet Started 9/13/04
Complete 3 Warranty Phase Not Yet Started 10/11/04
Complete 4" Warranty Phase Not Yet Started 11/8/04

Note: Items in /talics represent paid milestones.
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